

Our project progress June 2025

24M YTD*
Total hours worked

Our people

21,770

Total workforce

81%

Guineans

36%

Women in exec roles at SimFer

12%

Women in management roles at SimFer

Safety

0.31 YTD

AIFR – All injuries frequency rate (per 200,000 hours worked)

Slightly above our target threshold AIFR of 0.30

Environment

160ha YTD

Land rehabilitated

Logistics

4.2M km YTD

Distance travelled by our trucks to and from site

Training

106,308 YTD

Hours of training completed



Mine

Successful standing of the first permanent life of mine steel



Rail Spur

First Mechanical Completion Certificate signed off



Port

Car dumper transfer tower excavation completed

Highlights

1 We are on track for first ore at the mine gate by the end of the year and to meet all of our key milestones.

2 Our safety performance is close to our target – our biggest priority and key focus area.

3 Our first two locomotives ordered on behalf of CTG are ready and on their way to Guinea.

Procurement

\$599M YTD

In-country procurement spend

Communities and Social Performance

89

YTD

Complaints – increase in May due to water-related incidents following heavy rain



Community projects progress

AS END OF MAY